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Ü2013 Revaluation preparations
Ü2011/12 Maintenance program
Ü2011 Reinspection program

Overview



ÜPreliminary Values to Ministry of Municipal 
Affairs by April 1, 2012

2013 Revaluation



ÜCost Approach
ÜAnalysis by a small cost approach team
ÜComplete and finalize before start next
ÜStarted on February 7, 2011

15% complete

2013 Revaluation



ÜSales Comparison Approach
ÜExisting models (10) will be updated with 

new sales
City of Yorkton model developed

ÜTeam working on new models for:
Mid to large Towns 
Areas around Regina and Saskatoon

2013 Revaluation



Ü Income Approach
ÜTeam working on:

Sales verification and reviewing returned 
income/expense forms
Implementing new income computer module

ÜConsidering expanding to other cities

2013 Revaluation



ÜSale verification ongoing
Continuous not batch

Ü210,500 sales from Jan 1, 2007 to Dec 31, 
2010

4,390 remaining to verify by mid-May

Sales Verification



Ü Involve customer
ÜContinuous throughout year

Lists to be requested once roll confirmed
ÜExpanded planning

Maintenance Improvements



ÜGoal to complete by Jan. 31, 2011
ÜCompleted 72% by Jan. 31, 2011 

Completed 56% by Jan. 31, 2010
Ü97% complete as of April 8

35,100 properties
ÜGoal to complete by April 21

2011 Maintenance



Ü2011 Industrial Maintenance 
Mailing nearly complete
Later than planned

Ü2011/12 improvements
Legislated and industry timelines limit 
delivering earlier
Focus on improvements in 2011 for 2012 
maintenance

Industrial Maintenance



Ü2012 Maintenance Goal
Deliver by December 31, 2011
Cannot do both maintenance and prepare 
preliminary values in 1st quarter 2012

ÜStarting in May 2011
Requesting lists earlier than in the past

2012 Maintenance



ÜStart and complete in same year
Expanded planning
– Identify key issues to be addressed in advance

ÜLess time required per property
ÜTime freed up from improvements to other 

processes

Reinspection Improvements



ÜOriginal plan - 2,600 agland properties
Revised plan - 630

ÜOriginal plan 9,300 res/com improvements
Revised plan - 1,350 residential and approx 
3,500 commercial

Ü Industrial original plan – 4,700 properties
Revised plan – 23 heavy industrial properties

2011 Reinspections



ÜAll 25,000 to be inspected over approx. 4 
years

Ü2010 – 4,900 properties inspected
Ü2011

Original plan - 7,000 properties
Revised plan - approx 3,500 properties

Commercial Property Inspections



Ü2010 inspected approx. 6,000 Industrial 
properties 

Ü2011 plans
Original plan – 4,700 properties
Revised plan –
– Complete reinspection of 23 mines/large industrial 

properties
Focus on 2012 maintenance

Reinspections



Ü2010
742 appeals
25 to Saskatchewan Municipal Board

Ü2011
Estimate 750
65 appeals to date

Support of Value



Questions?



Ü2013 Revaluation preparations
Ü2011/12 Maintenance program
Ü2011 Reinspection program

Summary
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